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Date; November 8, 1991
From: Steve Kenningei, GSe, U,S. EPA, Region E£BB, RS-1

E-Mail.............................(EPA9577)

To: s.Luftlg-ATTN:T.Johnson,OSWER,Wash.D.C,.....(EPA5511)
R.Bowden,USEPA,EERB,Chicago,IL...................... .. . (EPA9538)
R.Powers, USEPA, EERB, RS-1 Grosse ,(EPA9577)
M.McCue-Attn;D.O.Riordan,USEPA,OPA,Chicgo,IL(EPA9 513) 
F.Gomez, USEPA,ORC,Chicago,IL.........(FAX3128360747)
K.Schultz/U.Osterfeld, OEPA, DERR........ (FAX6146443250)
R.Carter,OEPA/PCB Compl.Sac.Cole,OH..................(EPX4400)
R. Beals, OEPA/NEDO, Twineburg, OH........ (FAX2164870769)
S. Cooper, U.S.EPA/TSCA/PCB, Chicago... (FAX3128869,096)
R.Dollhopf, USEPA, OSC, Grosse Il«, Ml............(EPA9577)
J.Taibert,Chief,Akron Fire/Hazmat........ (FAX2163752145)
P.Schafer, Chief, Emergency Support Div........ (EPA9538)

subject: Pollution Report for the Summit Equipment and
Supply (SES) site, Phase I (DOD) Stabilization, 
Akron, Ohio.
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Site No: 8A
Delivery Order No; PRP
Response Authority: CERCIA
CERCLA Incident Category; Sit©NPL Statue: ' No
Start Date: 10-*15-91

III. RESPONSE INFORtlATION:
A) Situation

o Consent Order (AOC) between TJ.S. EPA and DOD (DLA) 
signed on July 23, 1991. AOC required DLA 
to assume site security by August l, 1991 and to 
commence Phase I stabilization actions by October lib, 
1991.

o October 18, 1991 - OSC Ranninger approved U.S. ACE 
Phase I Stabilization Work Plan. Mobilization of 
equipment and personnel commenced at this time.
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° ACOE,
contractor, on-site laboratory, EPA and site 
security guards, decon and break trailers.

o October 21-Novembor 8, 1991 - Three-acro clean scrap 
staging area cleared, graded, and covered with an 
impervious liner, geotextile, and gravel.

o November 8, 1991 - Visual sweep for ordnance on site 
roadways completed. To date, 5 ordnance itema 
identified as potentially live toy EOD.

C) Next Steps
o November 11, 1991 - Begin PCB wipe-aampling within 

scrap piles in preparation for segregation.

o Begin on-site scrap segregation November 13, 1991.

o Transport live ordnance to Ravenna for disposal.
EOD to continue ordnance sweep as scrap segregation 

progresses.
D) Key Issues

o High interest with respect to local media and 
Congressman Sawyer's office.

IV. COST INFORMATION

TAT

Budgeted

24,000

To Date 

9,074

Remaining

14,926




